

APSIDC - NABARD – RIDF-XIII –Revised Administrative Approval to Venkatapuram
LI Scheme on Munneru River in Penuganchiprolu (M) of Krishna District - at an
Estimated amount of Rs 230.75 lakh - Accorded – Orders – Issued.

IRRIGATION & CAD (PW: EA) DEPARTMENT

Dated: 17-10-2008

Read the following:

- 1) G.O.Ms.No. 246, I & CAD (PW-EA) Dept. dated 19-11-2007
2) From the Vice- Chairman & Managing Director, APSIDC Lr No. IDC/MD/Tech/DEE2/AE9/RIDF-III/Venkatapuram LIS/2139, dated 19-07-08.

In the G.O. 1st read above, administrative approval was accorded to Venkatapuram LI S on Munneru River in Penuganchiprolu (M) of Krishna District at an Estimated amount of Rs 200.25 lakhs with NABARD loan amount of Rs 163.33 lakhs and Govt. share of Rs 36.92 lakhs to irrigate an ayacut of 350 Ha.

In the reference 2nd read above, the Vice Chairman & Managing Director, Andhra Pradesh State Irrigation Development Corporation has submitted the detailed estimate in respect of Venkatapuram LI S on Munneru River in Penuganchiprolu (M) of Krishna District and requested the Govt. for according revised administrative approval for a total estimated amount of Rs 230.75 Lakhs stating that no bidder has participated in the tenders called for thrice. Tenders were called for 3 more times with revised technical sanction accorded with SSR 2007-08 duly adopting increased rates of Cement, Steel, pump sets and again there was no response. Further, there was escalation in the prices of cement and steel rates of SSR 2008-09.

The Financial particulars of the scheme are detailed below:

(Rs. in Lakh)

Name of the scheme	District	Estimated cost		NABARD Loan	Revised Govt. share
		Approved Estimated cost	Revised Estimated cost		
Venkatapuram LIS on Munneru River in Penuganchiprolu (M)	Krishna	200.25	230.75	163.33	67.42 (36.92 L; RIDF a/c) (30.50 L; Normal Plan fund)

Contd...2..

3. Government after careful consideration, hereby accord Revised Administrative Approval to the Venkatapuram LI S on Munneru River in Penuganchiprolu (M), Krishna District at an Estimated amount of Rs 230.75 lakhs (Rupees Two hundred and thirty lakhs and seventy five thousands only) against the original estimate of Rs 200.25 Lakhs meeting the additional estimated amount of Rs 30.50 Lakhs from the normal state plan funds, duly recasting the estimate with current SSR 2008-09.

5. This order issues with the concurrence of Finance (WA-I) Dept. vide their U.O. No. 24570/449/RIDF/WA 1/08 dated 29.08.2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**S.P. TUCKER
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The VC & MD, APSIDC Ltd. , Banzara Hills, Road No 13, Hyderabad.

The Engineer-in-Chief, (Irrigation Wing) I & CAD Department, Hyderabad.

The Chief Engineer, Minor Irrigation, I & CAD Department, Hyderabad.

The Chief Engineer, Central Designs Organisation, Hyderabad.

The Chief Engineer, Investigation, Hyderabad.

The Accountant General, A.P., Hyderabad.

The Pay & Accounts Officer, Hyderabad.

Copy to:

The Deputy Financial Advisor, Finance (PW) Department.

The Chief General Manager, NABARD, 1-1-61, RTC 'X' Road, Hyderabad.

The Nodal Officer, NABARD Projects, 1st floor, Drainage Building, Errum Manzil, Hyderabad.

The P.S to M (Minor Irrigation)

The P.S to Prl. Secretary to Govt. (Irrigation) / PS to Spl. Secy. (I&CAD)

The Finance (WA- I) Department.

The I&CAD (MI-II) Section

SF/Spare 2.

// Forwarded :: By Order //

SECTION OFFICER